

SPS-E063-81  
24 November 1981

MEMORANDUM FOR: Director of Data Processing

FROM : [REDACTED]  
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status Report  
for Week Ending 23 November 1981

SAFE

A. ACCOMPLISHMENTS:

The week-long Phase I of the Block I Preliminary Design Review held at the TRW SAFE Development Facility in Torrance, California, ended on 20 November. TRW has been tasked to resolve issues which surfaced at the review.

B. UPCOMING EVENTS:

The quarterly meeting of the SAFE Steering Committee will be held on Wednesday, 2 December at 1430 in Room 3E267 of the Pentagon.

ADSTAR

A. ACCOMPLISHMENTS:

1. A Factory Test was held at [REDACTED] on 18 November. The test failed, the print quality did not meet specifications.

2. The installation has progressed to the point where it is now possible to start a comprehensive checkout of the software.

B. UPCOMING EVENTS:

The major activity will be preparation for training.